SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:47 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 290 Const Calendar Day: 923 Date: 19-Mar-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 57
Precipitation None Condition Partly Cloudy

Working Day If no, explain:

Di ary: Dispute
Work description.

MARCH 19, 2012 Diary .
ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*HAULING PWS # 99, PWS #100, PWS #101 and PWS # 102:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 99 March16, 10:18A.M. 8:13A.M.
PWS # 100 9:09A.M. 9:58A.M.-10:08A.M. 10:21A.M.-10:50A.M. 11:42A.M.
PWS # 101 1:12P.M. 3:23P.M.
PWS # 102 4:20P.M. 6:30P.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

*FLOATING PWS # 99, PWS # 100 and PWS #101:

FLOATING CLAPM TO N.D.S.F. A CLAPMTO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.

PWS # 99 8:14A.M.-8:28A.M. 8:14A.M.-8:26A.M. 8:27A.M. 8:50A.M.
PWS # 100 11:43A.M.-11:54A.M. 11:45A.M.-11:56 A.AM. In the afternoon In the afternoon
PWS # 101 In the afternoon In the afternoon In the afternoon In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

*FORMING PWS # 99, PWS # 100 and PWS # 101:
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 290  Date: 19-Mar-2012 Monday
FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 99 8:31A.M.-9:03 9:04A.M.-9:29A.M. 9:08A.M.-10:38A.M.
PWS # 100 In the afternoon In the afternoon In the afternoon
PWS # 101 In the afternoon In the afternoon In the afternoon

*INSTALING PWS #98, PWS #99, PWS #100 and PWS #101:

INSTALLING JACKING SADDLE ~ NORTH DEVIATIONSADDLE = SOUTH DEVIATION SADDLE

PWS # 98 7:00A.M.-
7:36A.M.

PWS # 99 9:04A.M.-9:41A.M. 9:30A.M.-10:12A.M. 10:39A.M.-11:25A.M.
PWS # 100 In the afternoon In the afternoon In the afternoon
PWS # 101 In the afternoon In the afternoon In the afternoon

NOTE: The remained 20 feet of PWS # 98 at the S.D.S. from March 16 was completed.

*PWS # 99, PWS # 100, and PWS # 101 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 99 10:28A.M. 10:52A.M.-
11.20A.M.

PWS # 100 In the afternoon In the
afternoon

PWS # 101 In the afternoon In the
afternoon

SET UP AT LOWER END OF THE S.D.S.

2. NOTES:

*NOTE-1: For the installed PWS # 98, the last 4 feet at the S.D.S. one wire changes its position and
creates a cross wire situation as shown in the attached pictures (the lower strand).

*NOTE-2: The installed PWS # 99 was checked for quality of installation, and no cross wire was observed
at all the Saddles.

*NOTE-3: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.

*NOTE-4: 2 hours OT

ABF Crews involved at the West loop:

S.D.S.

-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.

-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Pablo Ramirez

J.S. and Slack Adjustment
-Matthew Holt
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Job Name: 04-0120F4  |nspector Name Iranmanesh, Abbas Diary #: 290

Date: 19-Mar-2012

Monday

-Andy Zhen

-Lonny Candelaria

-Jonathon Biskner

-Eduardo Jimenez Padilla

-Ron Knarr ( ABF Electrician, 1 hour)

04-0120F4 Bid ltem: 067 C-PWS-096.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 96-100

04-0120F4 Bid ltem: 067 C-PWS-101.067
AMERICAN BRIDGE/FLUOR, A JV

Install & Adjust PWS 101-105

Attachment
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